TOWN OF DAVIE
TOWN COUNCIL AGENDA REPORT

TO: Mayor and Council members

FROM/PHONE: Keith Pursell, Project Manager, Capital Projects, (954) 797-1085
PREPARED BY: Keith Pursell, Project Manager, Capital Projects, (954) 797-1085
SUBJECT: Resolution

Project Name and Location: Fire & Public Works Administration &
Storage Building, 6901 Orange Drive, 33314

AFFECTED DISTRICT: District 2

TITLE OF AGENDA ITEM:

A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING THE MAYOR TO
EXECUTE CHANGE ORDER #3 WITH SELDIN CONSTRUCTION, INC. FOR THE “FIRE
AND PUBLIC WORKS ADMINISTRATION BUILDING AND PUBLIC WORKS STORAGE
BUILDING”.

REPORT IN BRIEF:
The Town has expanded the Scope of Work to include the relocation of the Site Sanitary Sewer
due to elevation and existing utility conflicts.

PREVIOUS ACTIONS: None
CONCURRENCES: Resolution # R-2005-266

FISCAL IMPACT:
Has request been budgeted? yes
If yes, expected cost: $8,726.00
Account Name: Capital Account 030-3004-522-6827

RECOMMENDATION(S):
Attachment(s): Resolution
Change Order #3



RESOLUTION

A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING THE
MAYOR TO EXECUTE CHANGE ORDER #3 WITH SELDIN CONSTRUCTION,
INC. FOR THE “FIRE AND PUBLIC WORKS ADMINISTRATION BUILDING
AND PUBLIC WORKS STORAGE BUILDING”.

WHEREAS, the Town of Davie previously awarded the bid to SELDIN
CONSTRUCTION, INC.; and

WHEREAS, the Town has expanded the Scope of Work to include the relocation of the
Site Sanitary Sewer as Change Order #3,

NOW, THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN OF
DAVIE, FLORIDA.

SECTION 1. The Town Council hereby authorizes the Mayor to execute Change Order
#3 with Seldin Construction, Inc. in the amount of $8,726.00, which is attached hereto as
Exhibit “A”.

SECTION 2. This resolution shall take effect immediately upon its passage and

adoption.

PASSED AND ADOPTED THIS DAY OF , 2006.
MAYOR/COUNCIL MEMBER

ATTEST:

TOWN CLERK

APPROVED THIS DAY OF , 2006.




CHANGE

ORDER Distribution to:
AIA DOCUMENT G701 OWNER x

ARCHITECT x

CONTRACTOR  x

FIELD s

OTHER Bid Spec Committee
PROJECT: CHANGE ORDER NUMBER: CO.#3
(Name, address)
Fire & Public Works Administration Building
and Public Works Storage Building INITIATION DATE: April 5, 2006
6901 Orange Drive
Davie, Florida 33314
TO (Contractor): ARCHITECT’S PROJECT NO: B-05-94
Joel Seldin CONTRACT FOR: Fire & Public Works Admin. Blg.
Seldin Construction Co. CONTRACT DATE: September 22, 2005
1391 Shotgun Road

Sunrise, Florida 33326

You are directed to make the following changes in this Contract:
Item 1 — Reroute and downsize the sanitary sewer from the Fire & Public Works Administration Building to the existing
onsite sanitary sewer in accordance with the responses of RFI #'s 21 & 22. ADD: $8,726.00

Days: 0 Days

Not valid until signed by both the Owner and Architect,
Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time.

The original (Contract Sum) (Guaranteed Maximum Cost) was 3 2, 825,100.00
Net change by previously authorized Change Orders $ (3,500.00)
The (Contract Sum) (Guaranteed Maximum Cost) prior to this Change Order was ... $ 2,821,600.00
The (Contract Sum) (Guaranteed Maximum Cost) will be (increased) (decreased) .........ocecvrereennens $ 8,726.00

The new (Contract Sum) (Guaranteed Maximum Cost) including this Change Order will be......... $ 2,830,326.00

The Contract Time will be (increased) (decreased) (unchanged) by 0 Days
The Date of Phase 1 Completion as of the date of this Change Order therefore is...........ccc.....cc.o June 15, 2006
The Date of Phase 2 Completion as of the date of this Change Order therefore is ........................ November 13, 2006
Authorized:

CPZ Architects, Inc. Seldin Construction Co. Town of Davie

ARCHITECT CONTRACTOR OWNER

4310 W. Broward Blvd. 1390 Shotgun Road 6591 Orange Drive

DATE__#=/0-06

AIADOCUMENT G701 » CHANGEORDER  APRIL1978EDITION = AIA®D « ©1978
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., N.W., WASHINGTON, D.C. 20006 G701 -- 1978



SELDIN CONSTRUCTION CQ., INC.

[654) 382-2000

General Contractors :
FAX (854) 3628988
1491 Shotgun Road
Sunriee, FL 33326
CPZ Architects Inc. - March 31, 2006

4310 W. Broward Blvd.
Plantation, Florida 33317

Attn: Mr. Chris Zimmerman, AlA

Ref: Davie Fire & Public Works Administration Bidg. Project # 03-6

CHANGE PROPOSAL REQUEST # 3 REVISED

Scope of Work: _
Reroute and downsize sanitary sewer per responses RFI #21 & #22.

Core drill 8" x 56" horizontal thru footer = $ 450.00
260 L/F 4" PVC Sanitary Sewer piping @ 3.15 LF = 819.00
40 L/F 4" DIP Pipe Class 350 @ @18.46 LIF = 738.40
2. PVC SWR SDR35 GXG ADPT @ 76.80 = 153.60
Miscellaneous fittings + tax (see attached) 373.95
7 tons asphalt (temp patch) @ 70.00 per + 325.00 truck = 815.00
900 S/F permanent patch paving @ 4.00 per SIF = 3,600.00
Equipment Rental Backhoe 40 Hrs @ 70.00 per = 2,800.00
Labor =120 man Hrs @ 18.50 2,220.00
Sub Total  $ 12,069.95

Subcontractors Overhead & Profit 10% 1,207.00

Contractor Overhead & Profit 5% 663.85

Additional Bond Charge 1% 140.20

TOTAL ABOVE $14,081.00

The above labor and equipment hours reflect 4 conflicts which were
encountered during the installation process. These conflicts would not
have occurred as part of the original scope of work. 1. FP&L conduit
servicing the existing Fire Station. 2. Existing 6" water main at new
invert Elv. 3. The existing parking lot. 4, Fiber optics and Bell South.

GUALITY CONSTRUCTION SINCE 1850

£s2°d 2= =Tl 6660285 FSE  NOTLOMELSNOD NIOT35:wodd4 95:88 98@2- TE-dtl



Credit for original scope of work:

360 L/F 6" PVC Sanitary Sewer piping'@ 3.52 LIF =
4-6"x6"Wye @ 35.15ea. =

2- 6" -45 degree bends @ 25.15 ea. =

5- 6" cleanouts @ 75.00 ea. =

300 S/F permanent patch paving @ 4.00 per S/F =
Equipment Rental Backhoe 20 Hrs @ 70.00 per =
|.abor -60 man Hrs @ 18.50 per

Re-stocking fee 6" PVC

i

. Credit Due Original Scope

REVISED SCOPE WORK
ORIGINAL SCOPE

TOTAL PROPOSED CHANGE ORDER REQUEST

COWOR

seldin Construction Co. Inc.

cc: Keith Pursell, PM Town of Davie

QUALITY CONSTRUCTION SINCE 1850

(854) 382-2000
FAX (854] 8828999
1391 Bhotgun Road
Sunriga, FL 33328

$ 1,267.20
140.60
50.30

. 375,00
1,200.00
1,400.00
1,110.00

(188.10)
$ 5,355.00

$ 14,081, 00

5,355.00

P R

$ 8,726.00

£-8°d pSe:0l EAEB2BEPS6  NOLLOMHLISNOD NIOT35:wo44 9 :80 9uu2-TE-ddl
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Tom Stelljes - 1206 POMPANO_WATERWORKS

From: Tom Stelijes - 1206 POMPANO_WATERWORKS [tom.stelljos @ferguson.com]
Sent:  Monday, March 20, 2006 3:00 PM

To: Tom Stelljes - 1206 POMPANO_WATERWORKS

Subject: Emall Bid# 873563

Price Quotation # B73563
FEI-DAVIE WATERWORKS #1206
5450 ORANGE DR
DAVIE, FL 33314
Phone 1 954-792.0901
Tax : 954-792-4368
Bid Nowwwns 373563
Bid Date..:  03/20/06 Cust Phone:
Quoted By: TIS Termsuwawt NET 10TH PROX
Customer.: TO QUR VALUED CLIENT Ship To—: TO OUR VALUED CLIENT
5850 ORANGE DRIVE 5850 ORANGE DRIVE
DAVIE, FL 33314 DAVIE, FL 33314
Cust PO#..: Job Nome.:
Ttem Deseripiion Quantity |NetPricc [UM |Tolal Customer Code
SDR35PPI3 4X13 SDR35 PVC QJ SWR PIPE . 260 3.050|FT 819.00
DI3SOSIEPP( |4CL3SODISIEPOXPIPE | saed]er | mes3T
\J_ _mro—— . . .
DR18SBBAP |4 PVC SWR C900 X SDR35 OXG ADPT 2 T6.800 | EA 153.60
PSGLAP 4 PVC SWR OXG EXT 45 ELL 1 8.057| EA 8.06
PSQOYP 4 PYCSWR OXOXO WYE | 13.B88 { EA 13.89
SUBTOTAL 1733.07
PT4S5ICO 4" ADDITIONAL CLEAN OUTS 3 EA
PSGTYP 4 PVC SWR OXOXG TBEWYE 3 16.848 | EA 50.54
PSSFAP 4 PVC SWR HUB FEM CO ADPT k] 4,202 BA 12.61
PSRTCPP 4 PVC SWR REC THRD CO PLUG 3 5897 | BA 17.69
UT621FE REV HANDHOLE RNG & CVR 3 51053 |EA 153.16
PT-4S1CO 23400
Net Tolal: 196797
Tux: 118.02
Total: 2085.09
3/20/2006
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